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~TECHNICAL DIRECTION DOCUMENT R
I : AMENDMENT = ?

TDD Number: 02-96-04-0003-D _. / NP
START CONTRACT #: 68-W5-0019

| ‘Activity Type: IV.A.0 Removal Assessments _ Created On: 10/09/96
J Task: RA . DPO/PO:Keith Kollar
; General Task Description: * Task Monitor: Magriples
; Completion Date: 12/15/96 - ~ Task Codes: 03; E; RS
;“ Site/Project Name: Cornell-Dubilier Electronics Site . . | Estimated Cost : $6,963.00
” County Name: ‘ Estimated Hrs: 110 '
“ City, State, Zip: South Plainfield, NJ - Dedicated:110
.| SsID# GZ  CERCLIS#: | | - Non-Dedicated:0
| : v .
ci - Funds Source: CERCLA Removal (3) | Deliverable: Draft Report
DCN #(s): o Overtime: Not Applicable
“ DA0038 (AG8) Removal Support $6,963.00 o :
| -
“ ' TDD Expenditure Limit: $73,428.00 Staffing: Dedicated Staff
: Hours: 1,160 . : : Priority: High
| Dedicated Hours: 1,160 Reference: No
| Non-Dedicated Hours: O A ‘ Verbal Date: N / A

| Specific Element(s): Document On-Site Activities, Document Release, Maintain Site Log Book,
Prepare Site Sketch/Map, Prepare Trip Report, Provide Photo Documentation, Review
: - Validation of Analytical Laboratory Results, Provide Weekly Summary of Cost Expenditures

Comments: The TDD is amended to add 110 hours and extend the completion date to 12/15/96
for START to complete the validation for samples and complete the CAD maps.

Standard Language:

11 A. TDD Created By:

C}?O_M M

Lisa Guamem , Signed On:

b Active Amendment #02-96-04-0003-D Printed On 10/11/96 at 11:03:22 AM



B. Reviewed and Approved By:

Project Officer: ﬁ a‘/g . | C . 10/09/96

* Lisa Guarneiri Signed On:

Contract Officer: .
3 ' ' ' : Signed On:
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o TECHNICAL DIRECTION DOCUMENT
\ 'y 4 AMENDMENT

TDD Number: 02-96-04-0003-D
START CONTRACT #: 68-W5-0019

Activity Type: IV.A.0 Removal Assessments ' Created On: 10/09/96
Task: RA DPO/PO:Keith Kollar
General Task Description: Task Monitor: Magriples
Completion Date: 12/15/96 Task Codes: 03; E;' RS
Site/Project Name: Cornell-Dubilier Electronics Site Estimated Cost : $6,963.00
County Name: ' Estimated Hrs: 110
City, State, Zip: South Plainfield , NJ " Dedicated:110
SSID#: GZ CERCLIS #: ‘ Non-Dedicated:O
Funds Source: CERCLA Removal (3) Deliverable: Draft Report
DCN #(s): Overtime: Not Applicable
DAOO0O38 (AG8) Removal Support $6,963.00 -
TDD Expenditure Limit: $73,428.00 Staffing: Dedicated Staff
Hours: 1,160 Priority: High
Dedicated Hours: 1,160 Reference: No
Non-Dedicated Hours: O Verbal Date: N / A

Specific Element(s): Document On-Site Activities, Document Release, Maintain Site Log Book,
Prepare Site Sketch/Map, Prepare Trip Report, Provide Photo Documentation, Review
Validation of Analytical Laboratory Results, Provide Weekly Summary of Cost Expenditures

Comments: The TDD is amended to add 110 hours and extend the completion date to 12/15/96
for START to complete the validation for samples and complete the CAD maps.

Standard Language:

A. TDD Created By: - Signed by Lisa Guarneiri on 10/09/96 05:08:57 PM, according to EPA Admin. Systems Division

% a‘/g LARUAL : ‘ 10/09/96

Lisa Guarneiri Signed On:

Active Amendment #02-96-04-0003-D Printed On 10/10/96 at 07:33:31 AM



B. Reviewed and Approved By: - Signed by Lisa Guarneiri on 10/09/96 05:08:56 PM, according to EPA Admin. Systems

Project Officer: % Q‘/g “aMunL , 10/09/96

Lisa Guarneiri Signed On:

Contract Officer:
Signed On:
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